
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/06/2019

ESTIMATE SUMMARY 07:57:49

CONTID: C21796         ESTIMATE NO: 0008 PROG 2005

PCN: 21796-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74: I-70 TO CR 65 RESURFACI PERCENT TIME:

PROJECT NO: NHPP0741-022                  

SH 74: I-70 TO CR 65 RESURFACI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,056,774.25 PARTICIPATING $ $ 297,157.50

AWARD PROJECT AMT: 2,948,790.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

297,157.50

297,157.50

297,157.50

$

$

$

$

3,056,774.26

0.00

3,056,774.26

0.00

3,056,774.26

-44,231.85

0.00

3,012,542.41

0.00

AMOUNT DUE 3,012,542.41 297,157.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 297,157.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

106.0 TIME ALLOW: 106

ORIG TIME ALLOW: 106

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/16/2019

11/15/2019

11/15/2019

11/15/2019

02/14/2019

02/26/2019

03/18/2019

05/13/2019
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 12.000

0.000

202-00090  
 

91.2012.000

0.00

12.000

EACH

7.60000

0010 *Removal of Concrete Median Cover Material 277.000

0.000

202-00190  
 

9,916.60277.000

0.00

277.000

SY  

35.80000

0015 *Removal of Curb and Gutter 926.000

0.000

202-00203  
 

10,047.10926.000

0.00

926.000

LF  

10.85000

0020 *Removal of Concrete Curb Ramp 197.000

0.000

202-00206  
 

7,269.30197.000

0.00

197.000

SY  

36.90000

0025 Removal of Asphalt Mat (Planing) 104,720.000

0.000

202-00240  
 

161,268.80104,720.000

0.00

104,720.000

SY  

1.54000

0030 *Removal of Pavement Marking 0.000

676.000

202-00250  
 

1,487.20676.000

1,487.20

676.000

SF  

2.20000

0035 *Removal of Ground Sign 3.000

0.000

202-00810  
 

488.403.000

0.00

3.000

EACH

162.80000

0040 *Removal of Sign Panel 1.000

0.000

202-00821  
 

32.551.000

0.00

1.000

EACH

32.55000

0045 *Removal of Pull Box 3.000

0.000

202-00827  
 

705.003.000

0.00

3.000

EACH

235.00000

0050 *Removal of Pedestrian Push Button 9.000

0.000

202-00860  
 

585.009.000

0.00

9.000

EACH

65.00000

0055 *Removal of Guardrail Type 3 257.600

0.000

202-01130  
 

1,880.48257.600

0.00

257.600

LF  

7.30000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,302.004.000

0.00

4.000

EACH

325.50000

0065 *Clean Inlet 13.000

2.000

202-04010  
 

24,375.0015.000

3,250.00

15.000

EACH

1,625.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

140.00000

0075 *Potholing 7.000

0.000

203-01597  
 

1,855.007.000

0.00

7.000

HOUR

265.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0085 *Erosion Log Type 1 (12 Inch) 483.000

0.000

208-00002  
 

3,381.00483.000

0.00

483.000

LF  

7.00000

0090 *Aggregate Bag 184.000

0.000

208-00035  
 

1,895.20184.000

0.00

184.000

LF  

10.30000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0100 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

10.30000

0105 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

95.00000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 14.500

0.000

208-00106  
 

3,190.0014.500

0.00

14.500

HOUR

220.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

165.00000

0125 *Reset Pull Box 1.000

0.000

210-00827  
 

240.001.000

0.00

1.000

EACH

240.00000

0130 *Reset Pedestrian Push Button 3.000

0.000

210-00860  
 

240.003.000

0.00

3.000

EACH

80.00000

0135 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

650.00000

0140 *Seeding (Native) 0.000

0.300

212-00006  
 

586.500.300

586.50

0.300

ACRE

1,955.00000

0145 *Soil Conditioning 0.000

0.300

212-00032  
 

1,237.500.300

1,237.50

0.300

ACRE

4,125.00000

0150 *Mulching (Weed Free Hay) 0.000

0.300

213-00002  
 

1,704.000.300

1,704.00

0.300

ACRE

5,680.00000

0155 *Mulch Tackifier 0.000

60.000

213-00061  
 

300.0060.000

300.00

60.000

LB  

5.00000

0160 *Wildlife Biologist 88.500

0.000

240-00000  
 

4,323.2388.500

0.00

88.500

HOUR

48.85000

0165 *Removal of Nests 0.250

0.000

240-00010  
 

13.580.250

0.00

0.250

HOUR

54.30000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 99.110

0.000

304-06000  
 

5,535.2999.110

0.00

99.110

TON 

55.85000

0175 Hot Mix Asphalt (Patching) (Asphalt) 75.230

0.000

403-00720  
 

12,789.1075.230

0.00

75.230

TON 

170.00000

0180 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

700.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 15,368.580

0.000

403-34721  
 

1,128,053.7715,368.580

0.00

15,368.580

TON 

73.40000

0190 Emulsified Asphalt (Slow-Setting) 4,682.000

0.000

411-10255  
 

27,155.604,682.000

0.00

4,682.000

GAL 

5.80000

0195 *Guardrail Type 3 (6-3 Post Spacing) 163.700

0.000

606-00301  
 

12,277.50163.700

0.00

163.700

LF  

75.00000

0200 *Transition Type 3G 4.000

0.000

606-01370  
 

14,380.004.000

0.00

4.000

EACH

3,595.00000

0205 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

7,700.002.000

0.00

2.000

EACH

3,850.00000

0210 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

6,390.002.000

0.00

2.000

EACH

3,195.00000

0215 *Concrete Curb Ramp 267.000

0.000

608-00010  
 

39,128.85267.000

0.00

267.000

SY  

146.55000

0220 *Curb and Gutter Type 2 (Section I-B) 1,018.000

0.000

609-21010  
 

40,872.701,018.000

0.00

1,018.000

LF  

40.15000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Cover Material (Concrete) 2,666.000

0.000

610-00030  
 

43,322.502,666.000

0.00

2,666.000

SF  

16.25000

0230 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

30.40000

0235 *2 Inch Electrical Conduit (Bored) 1,005.000

0.000

613-00206  
 

41,456.251,005.000

0.00

1,005.000

LF  

41.25000

0240 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

430.00000

0245 *Type One Pull Box 4.000

0.000

613-07001  
 

2,480.004.000

0.00

4.000

EACH

620.00000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

20.65000

0255 *Sign Panel (Class II) 28.000

0.000

614-00012  
 

546.0028.000

0.00

28.000

SF  

19.50000

0260 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

36.90000

0265 *Sign Post (Special) 3.000

0.000

614-00041  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000

0.000

614-01585  
 

703.2024.000

0.00

24.000

LF  

29.30000

0275 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

2.000

0.000

614-01588  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

22,505.007.000

0.00

7.000

EACH

3,215.00000

0285 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

5.92000

0290 *Flashing Beacon 3.000

0.000

614-80000  
 

15,645.003.000

0.00

3.000

EACH

5,215.00000

0295 *Construction Surveying 1.000

0.000

625-00000  
 

29,500.001.000

0.00

1.000

L S 

29,500.00000

0300 *Mobilization 1.000

0.000

626-00000  
 

156,500.001.000

0.00

1.000

L S 

156,500.00000

0305 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,775.001.000

0.00

1.000

L S 

11,775.00000

0310 *Modified Epoxy Pavement Marking 0.000

327.000

627-00008  
 

30,182.10327.000

30,182.10

327.000

GAL 

92.30000

0315 *Pavement Marking Paint (Low Temperature) 332.100

0.000

627-00014  
 

10,809.86332.100

0.00

332.100

GAL 

32.55000

0320 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

3,120.000

627-01010  
 

40,560.003,120.000

40,560.00

3,120.000

SF  

13.00000

0325 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

642.000

627-30405  
 

9,052.20642.000

9,052.20

642.000

SF  

14.10000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

2,260.000

627-30410  
 

24,521.002,260.000

24,521.00

2,260.000

SF  

10.85000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 1,686.500

189.500

630-00000  
 

50,933.401,876.000

5,144.93

1,876.000

HOUR

27.15000

0340 *Uniformed Traffic Control 480.500

0.000

630-00003  
 

67,822.58480.500

0.00

480.500

HOUR

141.15000

0345 *Traffic Control Inspection 93.000

3.000

630-00007  
 

18,758.4096.000

586.20

96.000

DAY 

195.40000

0350 *Traffic Control Management 94.000

10.000

630-00012  
 

66,612.00104.000

6,405.00

104.000

DAY 

640.50000

0355 *Construction Traffic Sign (Panel Size A) 32.400

3.600

630-80341  
 

1,476.0036.000

147.60

36.000

EACH

41.00000

0360 *Construction Traffic Sign (Panel Size B) 27.000

3.000

630-80342  
 

1,560.0030.000

156.00

30.000

EACH

52.00000

0365 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,970.002.000

597.00

2.000

EACH

2,985.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.200

630-80358  
 

3,260.002.000

326.00

2.000

EACH

1,630.00000

0375 *Drum Channelizing Device 69.300

7.700

630-80360  
 

1,670.9077.000

167.09

77.000

EACH

21.70000

0380 *Traffic Cone 138.600

15.400

630-80380  
 

1,670.90154.000

167.09

154.000

EACH

10.85000

0385 *Stackable Vertical Panels 43.200

4.800

630-80393  
 

1,953.6048.000

195.36

48.000

EACH

40.70000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Mobile Attenuator 0.900

0.100

630-85020  
 

19,550.001.000

1,955.00

1.000

EACH

19,550.00000

0395 *Traffic Signal (Temporary) 1.800

0.200

630-86810  
 

15,850.002.000

1,585.00

2.000

EACH

7,925.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 2,594.330

6,686.250

700-70016  
 

9,280.589,280.580

6,686.25

9,280.580

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 6,856.960

0.000

700-70018  
 

6,856.966,856.960

0.00

6,856.960

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 15,000.000

0.000

700-70019  
 

15,000.0015,000.000

0.00

15,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 5,610.000

1,280.000

700-70023  
 

6,890.006,890.000

1,280.00

6,890.000

F A 

1.00000

0430 F/A Quality Incentive Payment 12,725.210

0.000

700-70025  
 

12,725.2112,725.210

0.00

12,725.210

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Smart Work Zone System (FA) 32,687.000

7,646.750

700-70034  
 

40,333.7540,333.750

7,646.75

40,333.750

F A 

1.00000
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 Detect (Spec) CMO #002-Traffic Signal Vehicle Detector
(Special)

12.000

0.000

614-72885  
 

96,516.0012.000

0.00

12.000

EACH

8,043.00000

0610 Added Item (Lump Sum)/ Flashing Beacon Alternate 
Foundation

1.000

0.000

900-00014  
 

2,100.001.000

0.00

1.000

L S 

2,100.00000

0615 Type Three Pull Box CMO#004 - Pull Boxes 2.000

0.000

613-07003  
 

1,850.002.000

0.00

2.000

EACH

925.00000

0620 Type Five Pull Box CMO #004 Pull Boxes 1.000

0.000

613-07005  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000

0625 Delin (Flex) (Surf Mount) CMO #005 - Flexible 
Delineators

12.000

0.000

612-00039  
 

1,254.0012.000

0.00

12.000

EACH

104.50000

0630 Delin (Flex) (Ty I) CMO #005 - Fleible Delineators 95.000

0.000

612-00041  
 

9,823.0095.000

0.00

95.000

EACH

103.40000

0635 Delin (Flex) (Ty II) CMO #005 - Flexible Delineators 36.000

0.000

612-00042  
 

3,762.0036.000

0.00

36.000

EACH

104.50000

0640 Delin (Flex) (Ty III) CMO #005 - Flexible Delineators 10.000

0.000

612-00043  
 

1,056.0010.000

0.00

10.000

EACH

105.60000

CAT 2,445,815.84145,925.772,445,815.84CURRENT AMT0200 $ $ $
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PCN: 21796-BID    ESTIMATE RUN 12/06/2019

PROJECT: NHPP0741-022                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE F-15-CT 

0455 Removal of Asphalt Mat (Planing) 2,885.000

0.000

202-00240  
 

4,442.902,885.000

0.00

2,885.000

SY  

1.54000

0460 *Removal of Expansion Device 107.000

56.400

202-00504  
 

31,944.70163.400

11,026.20

163.400

LF  

195.50000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 342.000

0.000

403-34721  
 

25,102.80342.000

0.00

342.000

TON 

73.40000

0470 Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

580.00100.000

0.00

100.000

GAL 

5.80000

0475 *Bridge Expansion Device (0-4 Inch) 70.000

93.400

518-01004  
 

72,713.00163.400

41,563.00

163.400

LF  

445.00000

0480 *Concrete Class DR 8.451

12.485

601-03057  
 

62,493.9620.936

37,267.73

20.936

CY  

2,985.00000

0485 *Reinforcing Steel (Epoxy Coated) 999.000

1,546.000

602-00020  
 

9,671.002,545.000

5,874.80

2,545.000

LB  

3.80000

CAT 206,948.3695,731.73206,948.36CURRENT AMT0320 $ $ $

CAT NO0340 STRUCTURE F-15-CF 

0490 Removal of Asphalt Mat (Planing) 1,281.000

0.000

202-00240  
 

1,972.741,281.000

0.00

1,281.000

SY  

1.54000

0495 Removal of Asphalt Mat (Planing) (Special) 1,142.800

0.000

202-00246  
 

18,284.801,142.800

0.00

1,142.800

SY  

16.00000

0500 *Removal of Portions of Present Structure (Class 2) 120.400

0.000

202-00453  
 

31,304.00120.400

0.00

120.400

SY  

260.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:49

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-15-CF 

0505 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

435.001.000

0.00

1.000

SY  

435.00000

0510 *Removal of Expansion Device 92.000

0.000

202-00504  
 

17,986.0092.000

0.00

92.000

LF  

195.50000

0515 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 313.000

0.000

403-34721  
 

22,974.20313.000

0.00

313.000

TON 

73.40000

0520 Emulsified Asphalt (Slow-Setting) 59.000

0.000

411-10255  
 

342.2059.000

0.00

59.000

GAL 

5.80000

0525 *Waterproofing (Membrane) 1,143.000

0.000

515-00120  
 

18,573.751,143.000

0.00

1,143.000

SY  

16.25000

0530 *Bridge Expansion Device (0-4 Inch) 92.000

0.000

518-01004  
 

40,940.0092.000

0.00

92.000

LF  

445.00000

0535 *Concrete Class DR 26.106

0.000

601-03057  
 

77,926.4126.106

0.00

26.106

CY  

2,985.00000

0540 *Galvanic Anodes 234.000

0.000

601-51005  
 

6,341.40234.000

0.00

234.000

EACH

27.10000

0545 *Reinforcing Steel 675.200

0.000

602-00000  
 

2,201.15675.200

0.00

675.200

LB  

3.26000

0550 *Reinforcing Steel (Epoxy Coated) 474.000

0.000

602-00020  
 

1,801.20474.000

0.00

474.000

LB  

3.80000

CAT 241,082.850.00241,082.85CURRENT AMT0340 $ $ $
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NO.
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CAT NO0360 STRUCTURE  - WALL 

0555 Removal of Asphalt Mat 31.000

0.000

202-00220  
 

945.5031.000

0.00

31.000

SY  

30.50000

0560 *Removal of Portions of Present Structure 0.000

100.000

202-00505  
 

23,000.00100.000

23,000.00

100.000

SF  

230.00000

0565 *Structure Backfill (Flow-Fill) 1.500

0.000

206-00065  
 

6,525.001.500

0.00

1.500

CY  

4,350.00000

0570 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 119.000

0.000

403-34721  
 

8,734.60119.000

0.00

119.000

TON 

73.40000

0575 Emulsified Asphalt (Slow-Setting) 12.000

0.000

411-10255  
 

69.6012.000

0.00

12.000

GAL 

5.80000

0580 *Reinforced Concrete Facing 0.000

100.000

504-04430  
 

32,500.00100.000

32,500.00

100.000

SF  

325.00000

0585 *Waterproofing (Membrane) 34.000

0.000

515-00120  
 

552.5034.000

0.00

34.000

SY  

16.25000

CAT 72,327.2055,500.0072,327.20CURRENT AMT0360 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0595 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,500.001.000

0.00

1.000

EACH

41,500.00000

0600 Sanitary Facility 2.000

0.000

620-00020  
 

7,100.002.000

0.00

2.000

EACH

3,550.00000

CAT 90,600.000.0090,600.00CURRENT AMT0400 $ $ $

$ 3,056,774.25297,157.50$3,056,774.25$CURRENT AMTPROJECT TOTAL


